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Plainwell No. 2 Dam Area

Plainwell No. 2 Dam
Project Goals

1.9 miles of linear bank removal
8.9 acres - total area removed

14,200 cubic yards targeted for
removal

* 12,000 cubic yards of soil removed from
banks and floodplain

* 2,200 cubic yards from oxbow/river area




Plainwell No. 2 Dam

Schedule
« Two construction
seasons to
complete

2009 Aug.— December
2010 May - October

Plainwell No. 2 Dam
Project Activities

Access to River

Construct staging areas and roadways
Excavation, Verification and Restoration
Habitat Restoration and monitoring — 3 yrs
Bank Monitoring — 3 yrs

Vegetation Monitoring — 3 yrs
Exotic/Invasive Species Control




Current Progress
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2009 Accomplishments

« Completed excavation and restoration
along northern bank

» 4,725 cubic yards of material excavated
and disposed

* 4 900 linear feet of riverbank restoration




2010 Goals

» Construct approx. 2.0 miles of roadway
access and construct two staging areas

« Construct a temporary bridge to Island 2

» Complete excavation and restoration
along southern bank and Island 2

« 9,500 cubic yards of material to excavate
and dispose

» 5,800 linear feet of riverbank restoration
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Questions?

Contact Information

Sam Borries
(312) 353-8360
borries.samuel@epa.gov




